

Project Planning Phase

Initial Project Planning Template

Date	10/07/2026
Name	Karuru Arjun
Project Name	Visual Based Concept Understanding Analyzer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Audio Data Collection	USN-1	As a user, I can upload or record my voice explanation for concept evaluation.	2	High	Self
Sprint-1	Speech-to-Text Transcription	USN-2	As a developer, I can convert uploaded speech into text using OpenAI Whisper.	3	High	Self
Sprint-1	Text Preprocessing	USN-3	As a developer, I can clean and preprocess the transcript before semantic analysis	2	High	Self
Sprint-2	Text Preprocessing	USN-4	As a data scientist, I can select and transform important features to improve model performance.	2	High	Self
Sprint-2	Semantic Analysis	USN-5	As a user, I can compare my explanation with the reference concept using Sentence-BERT embeddings.	5	High	Self
Sprint-2	AI Evaluation Engine	USN-6	As a developer, I can calculate semantic similarity, fluency score, and overall concept understanding score.	3	High	Self
Sprint-3	Interactive Dashboard	USN-7	s a user, I can view transcripts, waveform,	5	High	Self

			semantic score, speech metrics, and AI feedback.			
Sprint-3	PDF Report Generation	USN-8	As a user, I can download a detailed PDF report containing evaluation results and recommendations...	3	Medium	Self
Sprint-3	Testing	USN-9	As a tester, I can verify the prediction system using multiple test cases and validate its performance.	2	Medium	Self
Sprint-3	Deployment & Documentation	USN-10	As a project team member, I can deploy the application and prepare project documentation and user guide.	3	Medium	Self